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Project Location
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Bridge Deck Area 

to be Re-surfaced 

Scope:  Bridge Deck Resurfacing
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Scope:  Support Beam; Concrete Panel Repairs
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Schedule

• Currently in design, with the anticipated construction start date to 

occur late summer 2014

• Start date will depend upon procurement time for material
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Project Duration

Stage Construction Challenges

• Not feasible to maintain two lanes of traffic because of the narrow 

width of bridge

• Will require full bridge closure in order to place final concrete 

overlay

• Require Noise Variance in order to do night work 

• Construction duration will be longer

• Anticipated 4-5 weeks of night closure to mill existing concrete deck, 

repair spalls, and repair expansion joints

• 6 weeks of full closure in order replace girder and place new overlay

Full Closure

• Shorter construction duration, possibly complete work in 7 weeks

• Better quality end product
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Other Project Activity

• Fremont Bridge Painting

• SPU Ballard Siphon
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